SAS Superstructure

Run date 19-Nov-14

Location: 04-SF-80-13.2/13.9 Time 6:10PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
D #: 045  Const Calendar Day: 240 Date: 06-May-2010 Thursd

iary onst Calendar Day .ae ay : u'rs ay 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 09-Jun-10 Status: Approved

Weather

Temperature 7 AM 50 - 60 12PM 60-70 4PM 50 - 60

Precipitation 0.00" Condition Sunny

Working Day If no, explain:

Diary: Dispute
Work description.
- Received a TCRA1103 Leica total station and TSCe Trimble data collector from Todd Harris (OSC .
equipment manger) in Sacramento. Began to assess the equipment and become familiar with software. It
should be noted that the total station looked old and didn't have a charger for the battery.
- Assessed the excess rebar cover issue at the W2W construction joint with Gil. We ascertained that the
excess cover was due to shorter #19 hooks than required and the OBG positioned further to the east from
theoretical. Concrete dimensions were checked to be close to the theoretical values. The cover between
the rebar and the vertical plate was 60mm at 1E and 130mm at 1W. Also the gap at the top joint for 1E
was 400mm while the gap at 1W was 450mm. Similarly at the bottom the gap for 1E was 400mm and
380mm for 1W, see photos below.
04-0120F4 Bid Iltem: 048 0-W2C-CL0O.048 W2 Cap Closure Bar reinforcing steel (bridge)
REGIONAL STEEL CORP.
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: REGIONAL STEEL CORP.
Ironworker JNM SOUZA JOSE 0.00 0.00 0.00 0.00 D
Ironworker FOR BATRES MARTIN 0.00 0.00 0.00 0.00 D
Ironworker JNM DANIEL GOMEZ 0.00 0.00 0.00 0.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: REGIONAL STEEL CORP.
*E0030298 No HERTZ
0.00 0.00 0.00 0.00 SCISSOR LIFT 458-20-5056 D
Diary: Dispute
Work description. 048 0-W2C-CLO.048 -
- Continued to place 2 #29 initial bundled rebars and splice bars into the OBG stiffener plate holes at W2W
from the south end of the W2W construction joint. As in previous days the ironworkers continued to have
difficulties placing or "shoving" the rebar through the OBG stiffener plate holes and adjacent closure pour
rebar. The following issues were reiterated with the RS ironworkers:
1.) Proper splice length for a #29 bar which is 1.740m (5'-8 1/2"), the ironworkers were using a length of 6'-
6"
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2.) Check the entire length of the bar from one end to another
3.) Place the (3) #19 "U" bars under the OBG stiffeners again.

4.) Adjust the rebar, which is blocking the placement of the mandrel/PT tendon path without cutting rebar if
possible.

Attachment

OBG 1W top plate shear studs at the south end of the lift. Excess cover between the OBG vertical plate to the rebar at 1W

e

The top and bottom gaps between the OBG and concrete was
measured at both ends.
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